U.S. ATLASM&O Estimate
WBS Profile Estimates

Funding All Funding Type: Management Reserve 1/25/2004 1:05:08 AM
Institution All Estimate in Fixed FY'04 $k Labor/Material: Both
WBS FYo3 FYO04 FYO5 FYO06 FYO7 FYO08 FYO09 FY10 FY11 FY12
Number Description (k%) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$)
3 U.S. ATLAS M&O Estimate 0 306 266 0 0 0 0 0 0 0
3.4 Tile Calorimeter 0 306 266 0 0 0 0 0 0 0
3.4.1 TileCal - Specific Costs 0 258 240 0 0 0 0 0 0 0
3411 Pre-Operations 0 258 240 0 0 0 0 0 0 0
3.4.1.2 Operations (Beam-on) 0 0 0 0 0 0 0 0 0 0
3.4.1.3 Maintenance (Beam-off) 0 0 0 0 0 0 0 0 0 0
3.4.2 Calibration & Monitoring 0 48 25 0 0 0 0 0 0 0
3.4.2.1 Pre-Operations 0 48 25 0 0 0 0 0 0 0
3.4.2.2 Operations (Beam-on) 0 0 0 0 0 0 0 0 0 0
3.4.2.3 Maintenance (Beam-off) 0 0 0 0 0 0 0 0 0 0
3.4.3 Tilecal System Common Costs 0 0 0 0 0 0 0 0 0 0
3431 Operations 0 0 0 0 0 0 0 0 0 0
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